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237772 
U.S. ENVIRONMENTAL PROTECTION AGENCY 

POLLUTION/SITUATION REPORT 
Riverside Avenue Site - Removal Polrep 

UNITED STATES ENVIRONMENTAL PROTECTION AGENCY 
Region II 

POLREP #7 " 
Riverside Avenue Site 
02PC ' 
Newark, NJ 
Latitude: 40.7670135 Longitude:-74.1593681 

Andrew Raddant, Department of Interior 
Dave Sweeney, NJDEP 

Eric M. Daly, On-Scene Coordinator 

11/18/2011 

Reporting Period: 11/05/11 thru 11/18/11 

1. Introduction 

1.1 Background 

Site Number: 02PC 

D.O. Number: 0038 

Response Authority: CERCLA 

Response Lead:, * EPA 

NPL Status: -Non NPL 

Mobilization Date: 9/30/2011 

Demob Date: 

CERCLIS ID: . NJSFN0204232 

ERNS No.: 

FPN#: 

Contract Number: 

Action Memo Date: 

Response Type: 

Incident Category: 

Operable Unit: 

Start Date: 

Completion Date: 

RCRISID: 

State Notification: 

Reimbursable Account #: 

EP-S2-10-01 

8/23/2011 

Time-Critical 

Removal Action 

10/17/2011 

1.1.1 Incident Category • .« 

Time-Critical CERCLA Removal Action 

1.1.2 Site Description 

The Riverside Avenue Site is.an abandoned industrial facility.on the banks of the Passic River. Since the 
early 1900s the Site had been used for many businesses, including a paint manufacturer, a packaging 
company/and a chemical warehouse. It consists of two abandoned buildings on approximately two 
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acres. The property is owned by the City of Newark and was acquired in tax foreclosure proceedings. 

1.1.2.1 Location 

29 Riverside Avenue, Newark, Essex County, New Jersey, between the Passaic River and Mcarter 
Highway. 

1.1.2.2 Description of Threat 

Ten abandoned 12,000-15,000 gallon USTs containing hazardous wastes have been identified on the 
property. Approximately 100 3,000 -10,000 gallon ASTs have been identified in the buildings, many of 
which have been sampled for hazardous materials. Two tanks containing an oily wastes have been 
identified in the basement of one of the buildings. A number of 55-gallon drums and smaller containers 
have been observed in the buildings.. 

In addition, there are a number of sumps that may contain hazardous substances. 

1.1.3 Preliminary Removal Assessment/Removal Site Inspection Results 

The preliminary assessment was completed in 2010. Two basement tanks in one building and the sumps 
of the other building have been sampled for hazardous waste characterization. See Documents Section 
for results of the site assessment sampling/analytical. 

2. Current Activities 

2.1 Operations Section 

2.1.1 Narrative 

See Profile section. 

2.1.2 Response Actions to Date 

OSC Daly was at Riverside to oversee removal operations during this time period. ERRS finished 
wrapping asbestos with plastic in working areas. Paint chips, asbestos dust, and floor debris 
was bagged and staged for proper disposal. On 11/07/11, OSC Lucarino and Daly performed a 
Level B entry into Building #12 basement (Ladder, safety harness, SCBA) to perform air 
monitoring and assess the basement floor/tanks. There were no readings above background 
utilizing two Multi-Rae units. There was about six inches of liquid on the floor with noticeable 
sediment. Area was cleared for ERRS sampling. On 11/17/11-Enforcement Team Phone 
Conference. Review of PRP search efforts, site priorities, future enforcement sampling efforts, 
and interaction with other EPA programs was discussed. DESA is scheduled to reconnaissance 
the UST for enforcement sampling and perform sampling the week of 12/5/11. Analytical results 
for UST samples, soil surrounding the UST, from Building #7 Basement (aqueous/sediment) were 
received by KEMRON Chemist and a summary of findings was received. Disposal bid for 
contents of UST will go out next week. Analytical results for Building #7: Floor Sweeps/roof tank, 
Building #12 Floor Sweeps, basement sediment, basement liquid were received on 11/18/11. 
Summary pending. Sampling preparation started for Building #7, Floor 2/3 Varnish Tanks. 
Product levels and tank access were recorded. OSC Daly contacted City of Newark 
Representatives (Fire Department, OEM, and technical personnel), NJDEP, USCG, EPA RCRA, and 
EPA RMP regarding Buildings #13, #15, and #19. On 11/17/11, OSC Daly and a City of Newark 
Representative evaluated safe entry into Building #15 for pending Level B entry and eventual 
sampling for removal eligibility. Preparation of Building #15 is scheduled for the week of 
11/28/11, On 11/18/11, NJDEP and City of Newark Fire Department conducted an inspection on the 
chemical facility occupying Buildings #13 and #14 (Same buildings that OSC and USCG 
conducted a walkthrough last week). Findings will be passed onto relevant agency contacts. 

2 of 4 12/14/2011 12:53 PM 



( ' 
s i 

http://epaosc.org/sites/5606/files/riversideave_polrep_7.htm 

Riverside Site will be demobilized 11/18/11 for the holiday with the exception of armed security 
guard service. Work will commence on 11/28/11. 

2.1.3 Enforcement Activities, Identity of Potentially Responsible Parties (PRPs) 

EPA met with representatives from the City of Newark on the site on 11/09/09 to discuss the history of 
the site and the City's environmental assessment activities for the property to date. EPA will work with 
the City of Newark to identify PRPs for the site. During the 2/11/2011 recon the OSC discovered 
paperwork in a former office area bearing the logo of "Ted Frey Industries" and "Abrachem Logistics", 
both companies are believed to have operated at this location in the past. However, from prior 
knowledge at another Superfund site, both of these companies went bankrupt and ceased to exist years 
ago. The OSC has identified three other PRPs and will work with regional ORC to gather additional 
information regarding these PRPs. 

On 11/17/11-Enforcement Team Phone Conference. Review of PRP search efforts, site priorities, future 
enforcement sampling efforts, and interaction with other EPA programs was discussed. 

2.1.4 Progress Metrics 

Waste Stream Medium Quantity Manifest # Treatment Disposal 

2.2 Planning Section 

No information available at this time. 

2.3 Logistics Section 

No information available at this time. 

2.4 Finance Section 

2.4.1 Narrative 

An Action Memo in the amount of $1 ;175,000 was approved on 8/23/2011 for this removal action. 

2.5 Other Command Staff 

No information available at this time. 

3. Participating Entities 

3.1 Unified Command 
n/a 

3.2 Cooperating Agencies 
USCG 
NJ Division of Criminal Justice 
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; City of Newark OEM 
City of Newark Fire Department 
NJDEP 

4. Personnel On Site 
1-Response Manager 
3-Techs 
1-Foreman 
1- Field Accountant 
2- Operators 

1-T&D Coordinator/Chemist (Off-Site hours authorized) 

5. Definition of Terms 

No information available at this time. 

6. Additional sources of information 

No information available at this time. 

7. Situational Reference Materials 

No information available at this time. 
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